
CIP Summary ReportCity of Surprise

PUBLIC WORKS - BUILDINGSDepartment: Fred Stevens/Tom McCulloughProject Manager: 623.222.6000Contact Number:

Surprise Farm Park Development

 20606Project Number:

April 2009Project Est. Complete:

ConstructionCurrent Phase:

Phase % Complete:  92

Phase Est. Complete: April 01, 2009

04/08/2009Last Updated:

Project Budget:

Update Synopsis:

$ 7,400,000

March saw the completion of nearly all of the planned amenities on the western side, the lone acception was the planting of new grass on 

non-ballfield turf areas.  The eastern portions saw much of the hardscape nearing completion; the final applications of desintigrated granite were 

spread per the master plan.

$ 6,296,757Total Expended:

%

PUBLIC WORKS - BUILDINGSDepartment: Terry LoweProject Manager: 623.222.6000Contact Number:

City Hall

 20675Project Number:

June 2009Project Est. Complete:

ConstructionCurrent Phase:

Phase % Complete:  82

Phase Est. Complete: June 01, 2009

04/06/2009Last Updated:

Project Budget:

Update Synopsis:

$ 62,857,800

March saw the completion of most of the rough construction.  Much of the building's finishes, such as flooring, painting, wall covering, and signage, 

have reached 85% complete.  The new Council Chambers began taking shape, with the installation of the dais and drop ceiling.  The visitor 

turnaround/drop off along Civic Center Plaza also began to take shape with the completion of the terra cotta pavement and tree wells.  The 

installation of the interior furniture is approximately 75% complete.

$ 49,853,140Total Expended:

%

PUBLIC WORKS - BUILDINGSDepartment: Terry LoweProject Manager: 623.222.6000Contact Number:

Public Works Yard - Deer Valley

 20717Project Number:

October 2016Project Est. Complete:

Design ProcurementCurrent Phase:

Phase % Complete:  0

Phase Est. Complete: September 01, 2013

03/30/2009Last Updated:

Project Budget:

Update Synopsis:

$ 2,000,000

The overall master site plan of Special Planning Area (SPA) 3 has identified the land where the new Public Works yard will be located.  The city has 

informed the State of Arizona, the owner of the property, that it wants to purchase the land.  The state has commenced the appraisal process.

$ 0Total Expended:

%

PUBLIC WORKS - BUILDINGSDepartment: Terry LoweProject Manager: 623.222.1026Contact Number:

Park and Ride

 20909Project Number:

October 2010Project Est. Complete:

DesignCurrent Phase:

Phase % Complete:  22

Phase Est. Complete: January 01, 2010

04/06/2009Last Updated:

Project Budget:

Update Synopsis:

$ 4,500,700

The city has chosen a site at the southeast corner of Bell Road and Grand Avenue as the site in which to place the Park and Ride Lot.  An appraisal 

was received for the property and the city will begin negotiations with the owner on the sale of the property.

$ 126,509Total Expended:

%
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CIP Summary ReportCity of Surprise

PUBLIC WORKS - UTILITIESDepartment: Nancy EberleinProject Manager: 623.222.7000Contact Number:

SPA 1 Installation of Recharge Wells @ South Plant

 20234Project Number:

June 2009Project Est. Complete:

ConstructionCurrent Phase:

Phase % Complete:  80

Phase Est. Complete: June 01, 2009

04/06/2009Last Updated:

Project Budget:

Update Synopsis:

$ 10,030,000

Testing of the recharge wells can begin after state permits have been obtained. The retention basin cover installation has been completed.

$ 2,346,370Total Expended:

%

PUBLIC WORKS - UTILITIESDepartment: Christine NuñezProject Manager: 623.222.7035Contact Number:

SPA 1 Groundwater Savings Facility Permits

 20415Project Number:

June 2009Project Est. Complete:

DesignCurrent Phase:

Phase % Complete:  15

Phase Est. Complete: May 01, 2009

04/02/2009Last Updated:

Project Budget:

Update Synopsis:

$ 255,000

Staff is working through a draft of project alternatives, will make recommendations, and provide additional direction to the consultant based on the 

project budget and project needs.

$ 47,130Total Expended:

%

PUBLIC WORKS - UTILITIESDepartment: Todd GillamProject Manager: 623.222.7026Contact Number:

SPA 1 16-in Reclaimed Line Statler to Bell Road Lake

 20418Project Number:

June 2009Project Est. Complete:

ConstructionCurrent Phase:

Phase % Complete:  98

Phase Est. Complete: June 30, 2009

04/03/2009Last Updated:

Project Budget:

Update Synopsis:

$ 1,650,000

The walk through and punch list was developed March 17, 2009. The punch list items will be addressed by the end of April, and the project should be 

essentially completed at this point.

$ 1,352,731Total Expended:

%

PUBLIC WORKS - UTILITIESDepartment: Lee LambertProject Manager: 623.222.7032Contact Number:

SPA 1 Roseview WSF - Arsenic Treatment

 20521Project Number:

October 2009Project Est. Complete:

ConstructionCurrent Phase:

Phase % Complete:  55

Phase Est. Complete: October 09, 2009

04/07/2009Last Updated:

Project Budget:

Update Synopsis:

$ 2,223,400

Yard pipe to connect the three arsenic treatment vessels to the influent and effluent lines has been underway throughout March.

$ 1,277,828Total Expended:

%

PUBLIC WORKS - UTILITIESDepartment: Gene LeapProject Manager: 623.695.1980Contact Number:

SPA 2 WRF Initial Capacity - 2 MGD

 20609Project Number:

February 2011Project Est. Complete:

DesignCurrent Phase:

Phase % Complete:  70

Phase Est. Complete: June 30, 2009

04/06/2009Last Updated:

Project Budget:

Update Synopsis:

$ 27,865,900

60% design and specifications were reviewed and comments submitted to Carollo Engineers.  The Aquifer Protection Permit Amendment was 

submitted to the Arizona Department of Environmental Quality. PCL Construction submitted a Guaranteed Maximum Price to construct the project. 

Staff submitted the contract for Mayor and Council review and/or approval on April 23, 2009.  Staff and Carollo Engineers met with the Arizona 

Department of Water Resources to begin the permitting process for an Underground Storage Facility permit.  A design and study agreement was 

entered into with Arizona Public Service to begin the design of the power supply to the project.

$ 4,846,168Total Expended:

%
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CIP Summary ReportCity of Surprise

PUBLIC WORKS - UTILITIESDepartment: Michael BouleProject Manager: 623.222.7040Contact Number:

SPA 2 163rd Ave Sanitary Sewer Interceptor - Phase 1

 20616Project Number:

January 2011Project Est. Complete:

Council - DesignCurrent Phase:

Phase % Complete:  100

Phase Est. Complete: March 12, 2009

04/03/2009Last Updated:

Project Budget:

Update Synopsis:

$ 2,200,000

The City and the SPA 2 Sewer Interceptor Group are working on a development agreement regarding cost sharing. The City has choosen a design 

consultant, CMX Engineering, and the notice to proceed will be issued on April 1, 2009.

$ 0Total Expended:

%

PUBLIC WORKS - UTILITIESDepartment: Gene LeapProject Manager: 623.695.1980Contact Number:

SPA 3 WRF Initial Capacity - 1 MGD

 20647Project Number:

Project Est. Complete:

Construction ProcurementCurrent Phase:

Phase % Complete:  60

Phase Est. Complete:

04/01/2009Last Updated:

Project Budget:

Update Synopsis:

$ 15,343,800

The owners continue to hold off moving forward with the project until the housing market begins to improve.

$ 2,685,330Total Expended:

%

PUBLIC WORKS - UTILITIESDepartment: Lee LambertProject Manager: 623.222.7032Contact Number:

SCADA - Upgrades - System Expansion

 20721Project Number:

August 2009Project Est. Complete:

ConstructionCurrent Phase:

Phase % Complete:  50

Phase Est. Complete: August 01, 2009

04/03/2009Last Updated:

Project Budget:

Update Synopsis:

$ 500,000

The new Remote Telemetry Unit (RTU) panel and antenna for Desert Oasis Water Supply Facility was installed as planned. Final programming and 

integration work for Desert Oasis will continue througout April. The SCADA system for the Roseview Water Supply Facility is moving forward.

$ 183,583Total Expended:

%

PUBLIC WORKS - UTILITIESDepartment: Todd GillamProject Manager: 623.222.7026Contact Number:

SPA 1 16-in Reclaimed Line - Parkview & Greenway

 20726Project Number:

January 2010Project Est. Complete:

DesignCurrent Phase:

Phase % Complete:  99

Phase Est. Complete: April 28, 2009

04/07/2009Last Updated:

Project Budget:

Update Synopsis:

$ 3,250,000

Council approved the Sierra Verde location and HOA terms for the revised booster station site. Staff is now working to coordinate the pressure and 

volume design of the reclaimed system with the other City Departments prior to taking this project out for construction procurement.

$ 157,604Total Expended:

%

PUBLIC WORKS - UTILITIESDepartment: Todd GillamProject Manager: 623.222.7026Contact Number:

SPA 1 Happy Trails Utility Access Improvements

 20731Project Number:

June 2009Project Est. Complete:

Construction ProcurementCurrent Phase:

Phase % Complete:  25

Phase Est. Complete: April 14, 2009

04/03/2009Last Updated:

Project Budget:

Update Synopsis:

$ 250,000

The construction phase of this project will begin in June, 2009 when the residents leave for the season.  Staff is working with the Budget Department 

to select a contractor.

$ 116,222Total Expended:

%
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CIP Summary ReportCity of Surprise

PUBLIC WORKS - UTILITIESDepartment: James ShanoProject Manager: 623.222.7000Contact Number:

SPA 1 Reclaimed Water Turnouts for G-Farms

 20810Project Number:

Project Est. Complete:

DesignCurrent Phase:

Phase % Complete:  100

Phase Est. Complete:

04/01/2009Last Updated:

Project Budget:

Update Synopsis:

$ 600,000

This project is currently on hold.    The city of Surprise is working with the City of Phoenix on the development of an intergovernmental agreement to 

construct and deliver reclaimed water to a city of Phoenix property located south of Peoria Avenue.  Upon approval, the City's Water Services staff 

will construct three turnouts along Peoria Avenue to deliver reclaimed water to the property.

$ 0Total Expended:

%

PUBLIC WORKS - UTILITIESDepartment: Fred SinnettProject Manager: 623-222-7037Contact Number:

Digester Repairs @ South Water Reclamation Facility

 20912Project Number:

June 2009Project Est. Complete:

Construction ProcurementCurrent Phase:

Phase % Complete:  25

Phase Est. Complete: May 14, 2009

04/03/2009Last Updated:

Project Budget:

Update Synopsis:

$ 450,000

The competitive bidding process is complete for the autothermal thermophic aerobic digestion (ATAD) unit # 2. The contract was forwarded to the 

city's Legal Department for review. ATAD#1 repair specifications have been received and we are pursuing the competitive bidding process.

$ 0Total Expended:

%

PUBLIC WORKS - UTILITIESDepartment: Tom McCulloughProject Manager: 623.222.6000Contact Number:

Reclaimed Water Line Connection Litchfield Manor

 20917Project Number:

November 2009Project Est. Complete:

Council - DesignCurrent Phase:

Phase % Complete:  100

Phase Est. Complete: March 12, 2009

04/06/2009Last Updated:

Project Budget:

Update Synopsis:

$ 150,000

On March 12th, Council approved the project's budget and awarded a design contract to R.H. Dupper.  Notice to proceed to the designer was issued 

on March 26th.

$ 0Total Expended:

%

TRANSPORTATIONDepartment: Brian MoberlyProject Manager: 623.222.3400Contact Number:

Traffic Management Center

 20428Project Number:

July 2009Project Est. Complete:

ConstructionCurrent Phase:

Phase % Complete:  80

Phase Est. Complete: July 01, 2009

04/09/2009Last Updated:

Project Budget:

Update Synopsis:

$ 1,700,000

The Arizona Department of Transportation (ADOT) and the Federal Highway Administration have approved this project. Video wall is operational and 

Control software has been installed. Layouts will be developed by the contractor throughout April. Traffic Management Software was installed and the 

first nine intersections were brought online March 14th

$ 963,497Total Expended:

%

TRANSPORTATIONDepartment: Brian MoberlyProject Manager: 623.222.3400Contact Number:

Bell Road ITS Phase II (Litchfield to SR 303)

 20456Project Number:

December 2009Project Est. Complete:

ConstructionCurrent Phase:

Phase % Complete:  5

Phase Est. Complete: December 01, 2009

04/09/2009Last Updated:

Project Budget:

Update Synopsis:

$ 325,000

The city is working with Maricopa County to have the infrastructure installed with the Bell Road rehabilitation.  Phase 1 of the Bell Road rehabilitation 

will include half of the Bell Road Phase II fiber infrastructure.  Project has been awarded and a notice to proceed will be issued April 1.

$ 227,969Total Expended:

%
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CIP Summary ReportCity of Surprise

TRANSPORTATIONDepartment: Suneel GargProject Manager: 623.222.3400Contact Number:

Dysart Road Improvements @ Grand Avenue

 20509Project Number:

December 2009Project Est. Complete:

Construction ProcurementCurrent Phase:

Phase % Complete:  25

Phase Est. Complete: April 30, 2009

03/30/2009Last Updated:

Project Budget:

Update Synopsis:

$ 2,875,000

An intergovernmental agreement (IGA) with the Arizona Department of Transportation (ADOT) will be brought before Mayor and Council for approval 

in April.  Burlington Northern Santa Fe (BNSF) has been issued a notice to proceed which allows them to order material for crossing modifications.

$ 447,990Total Expended:

%

TRANSPORTATIONDepartment: Suneel GargProject Manager: 623.222.3400Contact Number:

Dysart Road & Thunderbird Intersection Improvements

 20632Project Number:

December 2010Project Est. Complete:

DesignCurrent Phase:

Phase % Complete:  95

Phase Est. Complete: December 15, 2009

04/09/2009Last Updated:

Project Budget:

Update Synopsis:

$ 1,320,000

The project will include geometrical and signal improvements for an intersection maintained and operated by the city of El Mirage in FY2009-2010.  

The city of Surprise will contribute to the intersection improvement.  The city of El Mirage's consultant is modifying the plans complete due to design 

changes. In addition the city is working with Burlington Northern Santa Fe Railroad (BNSF) to finalize the agreement.

$ 0Total Expended:

%

TRANSPORTATIONDepartment: Suneel GargProject Manager: 623.222.3400Contact Number:

Union Hills Drive Widening (111th Avenue to 115th Avenue)

 20716Project Number:

June 2010Project Est. Complete:

DesignCurrent Phase:

Phase % Complete:  50

Phase Est. Complete: June 01, 2009

04/09/2009Last Updated:

Project Budget:

Update Synopsis:

$ 776,600

The consultant has completed the 30% design documents. City staff met with the consultant on February 26, 2009 to review the design.  The 

consultant has been working on the comments generated at this meeting throughout the month of March and will provide updated documents in 

April.

$ 52,904Total Expended:

%

TRANSPORTATIONDepartment: Brian MoberlyProject Manager: 623.222.3400Contact Number:

Fiber Optics - Greenway Road (Grand Avenue to Cotton Lane)

 20718Project Number:

June 2010Project Est. Complete:

DesignCurrent Phase:

Phase % Complete:  95

Phase Est. Complete: October 01, 2009

04/06/2009Last Updated:

Project Budget:

Update Synopsis:

$ 1,700,000

The comment resolution meeting was held in November, the design consultant has submitted the final design concept report (DCR) to the Arizona 

Department of Transportation (ADOT) for approval. Comments have been received from ADOT and a comment resolution meeting has been 

scheduled.

$ 199,990Total Expended:

%

TRANSPORTATIONDepartment: Jeff DavidsonProject Manager: 623.222.3400Contact Number:

Greenway Road Improvements (Litchfield Road to Bullard Avenue)

 20815Project Number:

December 2010Project Est. Complete:

DesignCurrent Phase:

Phase % Complete:  100

Phase Est. Complete: March 30, 2009

04/07/2009Last Updated:

Project Budget:

Update Synopsis:

$ 2,700,700

Consultant has submitted 100% design plans, specifications and opinion of cost. Staff will review design package for completeness.

$ 230,740Total Expended:

%
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CIP Summary ReportCity of Surprise

TRANSPORTATIONDepartment: Jeff DavidsonProject Manager: 623.222.3400Contact Number:

Bullard Avenue (Bell Road to Paradise Lane)

 20816Project Number:

December 2010Project Est. Complete:

DesignCurrent Phase:

Phase % Complete:  100

Phase Est. Complete: March 30, 2009

04/07/2009Last Updated:

Project Budget:

Update Synopsis:

$ 1,135,200

Consultant has submitted 100% design plans, specifications and opinion of cost. Staff will review the design package for completeness

$ 119,120Total Expended:

%

TRANSPORTATIONDepartment: Jeff DavidsonProject Manager: 623.222.3400Contact Number:

Civic Center Parkway (South of Bell Road to Paradise Lane)

 20817Project Number:

December 2010Project Est. Complete:

DesignCurrent Phase:

Phase % Complete:  99

Phase Est. Complete: April 30, 2009

04/07/2009Last Updated:

Project Budget:

Update Synopsis:

$ 4,000,000

Staff has provided 95% design comments to the consultant to review and complete the 100% plans. The design phase of the project is behind 

schedule because of unforeseen circumstances and unexpected design issues associated with the project.

$ 122,046Total Expended:

%

TRANSPORTATIONDepartment: Jeff DavidsonProject Manager: 623.222.3400Contact Number:

Bell Road Landscaping and Lighting

 20901Project Number:

June 2014Project Est. Complete:

Construction ProcurementCurrent Phase:

Phase % Complete:  90

Phase Est. Complete: April 09, 2009

04/07/2009Last Updated:

Project Budget:

Update Synopsis:

$ 8,908,900

The lighting concept and landscaping themes have been approved for Bell Road. Consultants have been retained for landscaping, including and 

entry monument, bridge aesthetic treatment and lighting. Construction documents have been finalized. The entry monument and bridge aesthetic 

treatment documents have been bid out and low bidder selected.

$ 53,705Total Expended:

%

TRANSPORTATIONDepartment: Suneel GargProject Manager: 623.222.3400Contact Number:

Paving Settlement West of 219th Avenue

 20903Project Number:

June 2011Project Est. Complete:

DesignCurrent Phase:

Phase % Complete:  30

Phase Est. Complete: December 01, 2009

03/30/2009Last Updated:

Project Budget:

Update Synopsis:

$ 2,300,000

Preliminary design was evaluated at a meeting with the consultant in February.  The draft design concept report (DCR) is currently under review by 

city staff and the consultant will be provided comments in April.

$ 55,986Total Expended:

%

TRANSPORTATIONDepartment: Brian MoberlyProject Manager: 623.222.3363Contact Number:

Fiber Optics - Litchfield Road (Greenway Road to Peoria Avenue)

 20904Project Number:

April 2011Project Est. Complete:

DesignCurrent Phase:

Phase % Complete:  20

Phase Est. Complete: October 01, 2009

04/06/2009Last Updated:

Project Budget:

Update Synopsis:

$ 1,700,000

The consultant has received the aerial survey and vertical mapping information and has started the design phase.  The consultant is expected to 

submit the 60% plan set to the city on February 19th, 2009.

$ 34,999Total Expended:

%
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CIP Summary ReportCity of Surprise

TRANSPORTATIONDepartment: Brian MoberlyProject Manager: 623.222.3363Contact Number:

Fiber Optics - Peoria Avenue (Litchfield Road to Jackrabbit Trail)

 20905Project Number:

September 2011Project Est. Complete:

DesignCurrent Phase:

Phase % Complete:  15

Phase Est. Complete: November 01, 2010

04/06/2009Last Updated:

Project Budget:

Update Synopsis:

$ 1,950,000

This project has federal funding associated with it and requires Arizona Department of Transportation (ADOT) review and administration.  ADOT 

estimated review time is 18 - 24 months. Project kick off meeting with ADOT was scheduled for February 5th.

$ 10,000Total Expended:

%

TRANSPORTATIONDepartment: Suneel GargProject Manager: 623.222.3400Contact Number:

Geometric Improvements (163rd Avenue and Jomax Road)

 20907Project Number:

July 2011Project Est. Complete:

DesignCurrent Phase:

Phase % Complete:  100

Phase Est. Complete: March 31, 2009

03/30/2009Last Updated:

Project Budget:

Update Synopsis:

$ 600,000

The traffic signal improvements are under design as part of the traffic signal project at Jomax & 163rd.  The roadway geometric improvements have 

been added to the traffic signal plans.  The consultant delivered plans for first review to the city on September 15, 2008.  Plan revisions are currently 

under review.

$ 0Total Expended:

%

TRANSPORTATIONDepartment: Suneel GargProject Manager: 623.222.3400Contact Number:

Geometric Improvements (Cactus Road and Sarival Avenue)

 20908Project Number:

June 2012Project Est. Complete:

Design ProcurementCurrent Phase:

Phase % Complete:  100

Phase Est. Complete: February 20, 2009

04/08/2009Last Updated:

Project Budget:

Update Synopsis:

$ 1,100,000

The city has finalized the scope of work for the geometrical improvements at this intersection in an effort to coordinate the geometric design with the 

traffic signal design.  The consultant will work on completing the preliminary design work and submit plans for review to the city.

$ 0Total Expended:

%

TRANSPORTATIONDepartment: Suneel GargProject Manager: 623.222.3400Contact Number:

Jerry Street Flood Drainage

 20913Project Number:

June 2011Project Est. Complete:

DesignCurrent Phase:

Phase % Complete:  10

Phase Est. Complete: June 30, 2010

04/08/2009Last Updated:

Project Budget:

Update Synopsis:

$ 640,000

The project will address flooding at Jerry Street near the church. A notice to proceed was issued to the consultant for the project to begin design.

$ 0Total Expended:

%

TRANSPORTATIONDepartment: Suneel GargProject Manager: 623.222.3400Contact Number:

Reems Road (Cactus Road to Peoria Avenue)

 20915Project Number:

June 2009Project Est. Complete:

ConstructionCurrent Phase:

Phase % Complete:  50

Phase Est. Complete: June 01, 2009

04/08/2009Last Updated:

Project Budget:

Update Synopsis:

$ 2,600,000

Construction for the roadway started on February 17. The construction is expected to be complete by the middle of May 2009.

$ 198,166Total Expended:

%
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CIP Summary ReportCity of Surprise

TRANSPORTATIONDepartment: Suneel GargProject Manager: 602-222-3400Contact Number:

ITS Infrastructure and Lighting on SR 303

 20916Project Number:

May 2011Project Est. Complete:

Design ProcurementCurrent Phase:

Phase % Complete:  100

Phase Est. Complete: February 26, 2009

04/08/2009Last Updated:

Project Budget:

Update Synopsis:

$ 247,800

An IGA with ADOT has been approved by Mayor and Council on February 26, 2009. Design of the ITS conduit and lighting is provided by an ADOT 

consultant.

$ 0Total Expended:

%
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City of Surprise CIP Detail Report

Department:  PUBLIC WORKS - BUILDINGS

Project Manager: Contact Number:

Address/Location:

Project Description:

Last Updated:

Schedule Breakdown

Delivery Method:

Council - Design

Design

Construction Procurement

Council - Construction

Construction

Percent

Completed
Project Phases

Original Est

Completion

Projected

Completion
Procurement Results

Design Procurement

Budget Breakdown

Funding Source:

Project Budget: Original:

Change:

Amended:

Total Expended:

Budget Notes

Project Update

Current Project Status

What's Next

Project Number:

Surprise Farm Park Development

The Surprise Farms Community Park is located south of Bell Road and west of SR 303.  Its total land area is approximately 55 acres.  The park will 

provide recreational and park amenities for the citizens of Surprise.  This first phase of the park's construction includes four softball fields, open green 

spaces, walking paths, parking, and a restroom facility.

The City anticipates being able to plant grass in April or once the nightly temperatures remain consistently above 65 degrees, which may not occur until 

May.

March saw the completion of nearly all of the planned amenities on the western side, the lone acception was the planting of new grass on non-ballfield 

turf areas.  The eastern portions saw much of the hardscape nearing completion; the final applications of desintigrated granite were spread per the 

master plan.

04/08/2009

 20606

Surprise Farms

Construction Manager @ Risk (CM@R)

Parks & Recreation Development Fee

100%

100%

100%

92%

100

100

10/01/2006

02/01/2007

06/01/2007

10/01/2007

11/01/2008

$ 1,500,000

$ 5,900,000

$ 7,400,000

$ 6,296,757

03/08/2008

03/08/2008

04/01/2008

04/01/2009

Fred Stevens/Tom McCullough

Budget increase - $250,000 07/05.  Budget transfer increase - $200,000 

04/07 - in-lieu payment from Surprise Village Co.  Budget transfer increase - 

$20,000 06/07 - ADA enhance to restrooms.  Budget increase - $1,650,000 

07/07.  Softball Complex $2,000,000 transferred in 07/07.  Budget increase 

- $1,600,000 07/08. Budget transfer increase - $180,000 09/08. Includes 

$400,000 to be set aside for pickle ball.

EDAW Inc. - $313,000 and GBTwo Landscape Architects - $230,000

DL Withers Construction - $4,300,000

623.222.6000

Surprise Farm Park Development  -  20606
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City of Surprise CIP Detail Report

Department:  PUBLIC WORKS - BUILDINGS

Project Manager: Contact Number:

Address/Location:

Project Description:

Last Updated:

Schedule Breakdown

Delivery Method:

Council - Design

Design

Construction Procurement

Council - Construction

Construction

Percent

Completed
Project Phases

Original Est

Completion

Projected

Completion
Procurement Results

Design Procurement

Budget Breakdown

Funding Source:

Project Budget: Original:

Change:

Amended:

Total Expended:

Budget Notes

Project Update

Current Project Status

What's Next

Project Number:

City Hall

Design and construction of approximately 150,000 square feet City Hall complex, including a 400 space parking garage on 11 acres located at the 

intersections of Civic Center Plaza and Statler Plaza at the Surprise Civic Center.  Roughly 126,000 square feet of the complex will be occupied by the 

City of Surprise administration offices and the Mayor and Council Chambers.  The remaining 24,000 square feet of space to be utilized by a learning 

institution.  Costs associated with this phase of the City Hall project will include site preparation, the design, and construction of the structures, and all 

associated furniture, fixtures, and equipment, and information technology.

April will see the completion of all construction activities and the final installations of the office furniture.  The contractor will be running final tests on the 

building's systems and scheduling final inspections with members of the city's Building Safety and Fire Prevention Divisions necessary to receive the 

Certificate of Occupancy.

March saw the completion of most of the rough construction.  Much of the building's finishes, such as flooring, painting, wall covering, and signage, have 

reached 85% complete.  The new Council Chambers began taking shape, with the installation of the dais and drop ceiling.  The visitor turnaround/drop 

off along Civic Center Plaza also began to take shape with the completion of the terra cotta pavement and tree wells.  The installation of the interior 

furniture is approximately 75% complete.

04/06/2009

 20675

15984 N. Civic Center Plaza

Construction Manager @ Risk (CM@R)

General Capital, Private Partnership

100%

100%

100%

82%

100

100

11/01/2005

07/01/2006

01/01/2007

10/01/2008

$ 53,223,400

$ 9,634,400

$ 62,857,800

$ 49,853,140

07/01/2006

07/01/2007

06/01/2009

Terry Lowe

Increase -$6,143,000 July 06.  Increase - $93,000 Feb 07 for an additional 

family restroom and up to 18 automatic door operators.  Increase - 

$114,800 June 07 for additional ADA enhancements to the restrooms and 

Council Chambers.  Increase - $1,033,600 July 07.  Increase - $250,000 

Feb 08 for design to restack departments.  Budget transfer increase 

$2,000,000 Dec 2008.

Architekton - $5,280,000

DL Withers Construction - $48,200,000

623.222.6000

City Hall  -  20675
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City of Surprise CIP Detail Report

Department:  PUBLIC WORKS - BUILDINGS

Project Manager: Contact Number:

Address/Location:

Project Description:

Last Updated:

Schedule Breakdown

Delivery Method:

Council - Design

Design

Construction Procurement

Council - Construction

Construction

Percent

Completed
Project Phases

Original Est

Completion

Projected

Completion
Procurement Results

Design Procurement

Budget Breakdown

Funding Source:

Project Budget: Original:

Change:

Amended:

Total Expended:

Budget Notes

Project Update

Current Project Status

What's Next

Project Number:

Public Works Yard - Deer Valley

A new 15 acre Public Works Yard in conjunction with Water Services' SPA 3 (Special Planning Area) Waste Water Treatment Plant.  The yard to include 

a 6-8 bay vehicle maintenance facility for light and heavy vehicles, streets and sanitation vehicle parking and storage yard, sanitation vehicle wash racks, 

administration building for Public Works field staff, storage facilities for Public Works and Traffic Engineering signage and signals and fueling location for 

city vehicles.

Upon completion of the appraisal process, the state, by law, will advertise the sale of the land and the city will submit a bid on the property.

Due to the current economic climate, the design and construction of the project is scheduled for July 2013.

The overall master site plan of Special Planning Area (SPA) 3 has identified the land where the new Public Works yard will be located.  The city has 

informed the State of Arizona, the owner of the property, that it wants to purchase the land.  The state has commenced the appraisal process.

03/30/2009

 20717

SPA 3 Reclamation Facility

Construction Manager @ Risk (CM@R)

Public Works Development Fee

0%

0%

0%

0%

0

0

02/01/2008

03/01/2008

09/01/2008

10/01/2008

04/01/2009

10/01/2009

$ 2,000,000

$ 0

$ 2,000,000

$ 0

12/01/2013

05/01/2014

07/01/2014

10/01/2014

10/01/2016

Terry Lowe

Land Purchase - $2,000,000            Construction - $9,200,000                                                   

Construction Budget - FY14 - $300,000, FY15 - $4,000,000, FY16 - 

$4,075,000, FY17 - $825,000

623.222.6000

Public Works Yard - Deer Valley  -  20717

March 2009
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Project Number:

Park and Ride

This project is to construct a six acre park and ride lot to accommodate approximately 600 vehicles at a location to be determined.

Complete negotiations with selected property owner.

The city has chosen a site at the southeast corner of Bell Road and Grand Avenue as the site in which to place the Park and Ride Lot.  An appraisal 

was received for the property and the city will begin negotiations with the owner on the sale of the property.

04/06/2009

 20909

To Be Determined

Design - Bid - Build

Regional Public Transportation Authority

100%

22%

0%

0%

100

0

09/01/2008

09/01/2008

03/01/2009

06/01/2009

06/01/2009

01/01/2010

$ 4,500,700

$ 0

$ 4,500,700

$ 126,509

09/01/2008

01/01/2010

11/01/2009

02/01/2010

10/01/2010

Terry Lowe

FY09 - $1,848,400, FY10 - $2,652,300  Regional Public Transportation 

Authority Contribution 100% - $4,500,700

TranSystems - $173,442

623.222.1026

Park and Ride  -  20909

March 2009
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Amended:
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Project Number:

SPA 1 Installation of Recharge Wells @ South Plant

Design, permitting, and construction of 25 recharge wells at the SPA 1 Water Reclamation Facility, five scheduled in FY2008 and the remainder in 

FY2011 - FY2015.  Recharge wells are used for water conservation by pumping effluent water into the ground.  After the recharge wells are permitted, 

water usage credits will be received from the Arizona Department of Water Resources (ADWR).

A Tideflex valve will be installed on the uncovered basin to prevent water from migrating into the covered basin.  Two pressure sustaining valves will be 

installed in vaults at the influx of each recharge basin. Testing of the recharge wells can begin after state permits have been obtained.

The retention basin cover installation has been completed. APS plans have been finalized and an APS easement agreement has been approved by the 

legal via an RFLS (Request for Legal Services).  Operations & Maintenance Manuals (O&Ms) for the recharge wells have been through the first round of 

reviews.

04/06/2009

 20234

136th Avenue and Cactus Rd.

Construction Manager @ Risk (CM@R)

Replenishment System Development Fee

100%

100%

0%

80%

0

100

11/01/2005

11/01/2007

06/01/2006

06/01/2007

$ 30,000

$ 10,000,000

$ 10,030,000

$ 2,346,370

09/01/2008

07/01/2008

07/01/2007

06/01/2009

Nancy Eberlein

Budget increase of $500,000 July 03.  Budget increase of $3,500,000 July 

07.   Budget increase of $6,000,000 July 08.  The $4,030,000 is for the 

design of 25 wells and the construction of five.  Twenty wells are scheduled 

for FY2011 thru FY2015.    FY07 - $251,200, FY08 - $219,600, FY09 - 

$3,559,200, FY11 - $600,000, FY12 - $600,000, FY13 - $600,000, FY14 - 

$1,200,000, FY15 - $3,000,000

Lockwood, Andrews & Newnam - $425,436

Archer Western - $3,400,000

623.222.7000

SPA 1 Installation of Recharge Wells @ South Plant  -  20234

March 2009
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Project Number:

SPA 1 Groundwater Savings Facility Permits

Groundwater savings permits for G-Farms and Santa Lucia.  Using reclaimed water for agricultural purposes reduces the amount of groundwater usage.  

Obtaining groundwater savings permits allows the City to receive water usage credits.  Permits are issued by Arizona Department of Water Resources.

Staff is writing an executive summary to present to Directors for a decision.

The engineer is compiling easement requirements including railroad needs.  Staff is working through a revised draft of project alternatives, will make 

recommendations, and provide additional direction to the consultant based on the project budget and project needs.

04/02/2009

 20415

Litchfield & Cactus

Design - Bid - Build

Replenishment System Development Fee

100%

15%

0%

0%

0

0

06/01/2006

$ 80,000

$ 175,000

$ 255,000

$ 47,130

05/01/2009

06/01/2009

06/01/2009

Christine Nuñez

Budget increase of $350,000 July 07. Budget transfer decrease of $175,000 

March 09 for reclaimed water line connections at Litchfield Manor and 

Sierra Verde.

HydroSystems - $39,600

623.222.7035

SPA 1 Groundwater Savings Facility Permits  -  20415

March 2009
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Project Number:

SPA 1 16-in Reclaimed Line Statler to Bell Road Lake

The 16” reclaimed water line (approximately 9,600 feet) will connect to an existing 16” reclaimed water main in Statler Boulevard being constructed to the 

Bell Road Lake. This will give the City a continuous reclaimed line from the Special Planning Area (SPA) 1 Water Reclamation Facility to the Bell Road 

Lake with stub outs for future development connections.  Bell Road Lake will remain filled to its fullest capacities while feeding reclaimed water to 

Surprise Lake. This line will also give the new Surprise Center, the new City Hall, Public Safety Building, Heard Museum, all of the restaurants along Bell 

Rd. and all of the future developments within the Surprise Center the ability to utilize the A+ reclaimed water for all their landscaping and irrigation needs.

Minor training will be conducted on the control valve located at Bell Road lake, confirm that all punch list items have been addressed, and final retention 

pay out with paper work closure will follow.

The construction of this project is essentially finished with final paper work coming in to close the project out.

04/03/2009

 20418

Pipe Line from Litchfield Rd. / Statler to Bell Rd. Lake

Design - Bid - Build

Sewer System Development Fee

100%

100%

100%

98%

100

100

11/01/2005

06/01/2006

10/01/2006

10/01/2007

$ 450,000

$ 1,200,000

$ 1,650,000

$ 1,352,731

10/01/2007

03/19/2008

05/01/2008

08/14/2008

06/30/2009

Todd Gillam

Budget increase of $1,200,000 July 06.

Dibble Engineering - $350,510.00

Sahuaro Contracting- $1,093,311.94

623.222.7026

SPA 1 16-in Reclaimed Line Statler to Bell Road Lake  -  20418

March 2009
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Project Number:

SPA 1 Roseview WSF - Arsenic Treatment

Design and construction of a 1,000 gallons per minute (gpm) arsenic treatment plant at the Roseview Water Supply Facility (Roseview Well 1 and 

Litchfield Manor Well 1).   Using a series of treatments, filters, tanks, and pumps, raw water is piped through the arsenic removal treatment plant.  

Treated water is compliant with the Environmental Protection Agency (EPA) arsenic level standards.

All fluid lines will be connected, control wires to the various automated valves will be pulled, and work to set the new control panel will be taking place 

throughout April.

Construction is on schedule and now predicting that the overall project may finish a head of the originally estimated time frame. This would assume that 

the project continues without any problems.

04/07/2009

 20521

13280 W. Country Gables Drive

Design - Bid - Build

Water Operations

100%

100%

100%

55%

100

100

11/01/2005

05/01/2006

09/01/2006

03/01/2007

$ 1,000,000

$ 1,223,400

$ 2,223,400

$ 1,277,828

07/01/2007

07/01/2008

10/09/2008

10/09/2008

10/09/2009

Lee Lambert

Budget decrease of $1,000,000 January 07.  Budget increase of $2,200,000 

July 07.  Budget transfer increase of $23,400 Sept 08 for a portion of the 

Supervisory Control and Data Acquisition (SCADA) related costs.

Malcolm Pirnie - $187,870

Archer Western - $1,835,319

623.222.7032

SPA 1 Roseview WSF - Arsenic Treatment  -  20521

March 2009
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Project Number:

SPA 2 WRF Initial Capacity - 2 MGD

This project consists of a two million gallon per day (MGD) Membrane Bioreactor (MBR) Water Reclamation Facility (WRF) for Special Planning Area 

(SPA) 2.  This is phase one of an ultimate site build out of 12 MGD.

Carollo Engineers is working on the 95% design. The PCL Construction contract is scheduled for City Council approval April 23, 2009. Carollo Engineers 

is to submit an analytical analysis for the Underground Storage Facility permit to Arizona Department of Water Resources for review.

Sixty percent drawings & specifications were received by the city March 2, 2009. Staff met with Carollo Engineers and PCL Construction to review and 

provide verbal and written comments. PCL Contractors submitted the 1st Guaranteed Maximum Price based on the 60% plans. Staff negotiated an 

acceptable agreement and submitted the contract for placement on the April 23, 2009 Mayor and Council meeting agenda for review and approval.  The 

city entered into a study and design agreement with Arizona Public Service to design and construct the power supply to the project.  With the assistance 

from Carollo Engineers, Staff prepared and submitted the Aquifer Protection Permit Amendment to the Arizona Department of Environmental Quality for 

04/06/2009

 20609

15667 W. Planada Lane

Construction Manager @ Risk (CM@R)

Sewer System Dev Fee, Pre-Paid by 

Developers

100%

70%

0%

0%

100

0

03/06/2006

01/01/2007

05/01/2007

06/01/2009

$ 20,000,000

$ 7,865,900

$ 27,865,900

$ 4,846,168

08/01/2008

06/30/2009

05/28/2009

04/23/2009

02/01/2011

Gene Leap

Budget increase of $27,200,000 July 06.  Budget increase of $7,080,000 

July 07.  Budget decrease of $23,388,300.  Budget decrease of $3,025,800 

Aug 08.  Developer funding all costs up front.

Carollo Engineers - $2,300,936

PCL Contractors Pre-construction Services - $149,358

623.695.1980

SPA 2 WRF Initial Capacity - 2 MGD  -  20609

March 2009
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Project Number:

SPA 2 163rd Ave Sanitary Sewer Interceptor - Phase 1

The project involves the design and construction of a sewer interceptor to transport wastewater effluent from the temporary Desert Oasis Water 

Reclamation Facility (WRF) to the SPA 2 Regional Water Reclamation Facility.  The city is working with a number of developers to create an agreement 

whereby the city will participate in the costs of the sewer interceptors.

The professional services agreement between the city of Surprise and CMX Engineering for the design of the SPA 2 Sewer Interceptor project has been 

approved by Mayor and City Council. The development agreement between the developers and the city is scheduled to go before Mayor and Council on 

April 9,2009.

The SPA 2 Sewer Interceptor development agreement is currently in review. The development agreement has outlined the city as the contracting party; 

therefore, the firm of CMX Engineering has been selected to complete the design and construction administration services required for this project.  

CMX Engineering was selected due to their previous work of conceptual planning for the project and ability to complete the design work in the required 

time frame.

04/03/2009

 20616

163rd Avenue - Desert Oasis to SPA 2 WRF

Design - Bid - Build

Sewer Operations

100%

0%

0%

0%

100

0

10/01/2007

12/01/2007

08/01/2008

11/01/2008

12/01/2008

06/01/2009

$ 1,100,000

$ 1,100,000

$ 2,200,000

$ 0

03/12/2009

09/01/2009

01/14/2010

01/01/2010

01/18/2011

Michael Boule

Budget increase of $1,100,000 July 06.

CMX Engineering $245,663

623.222.7040

SPA 2 163rd Ave Sanitary Sewer Interceptor - Phase 1  -  20616

March 2009
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Project Number:

SPA 3 WRF Initial Capacity - 1 MGD

Design and construction of a one million gallon per day (MGD) Membrane Bio-Reactor (MBR) water reclamation facility in Special Planning Area (SPA) 

3.  This facility is located at 183rd Avenue and Deer Valley Road.  The ultimate build out is 31 MGD which will be phased at four MGD each. The first 

phase includes a one MGD Membrane Bio-Reactor and overall site master plan.

The project is on hold until further notice from the owners.

The Special Planning Area (SPA) 3 Regional Water Reclamation Facility is on hold until further notice from the owners.  Any budget expenditures are for 

water quality & training project management services.  Funding for water quality & training services was paid up front by the developers.  The project is 

on hold.

04/01/2009

 20647

20458 N. 183rd Ave.

Design - Bid - Build

Sewer System Development Fee

100%

70%

60%

0%

0

0

08/01/2006

08/07/2007

03/01/2007

03/01/2007

08/01/2009

$ 16,000,000

$-656,200

$ 15,343,800

$ 2,685,330

Gene Leap

Budget increase of $31,200,000 July 06.  Budget decrease of $7,200,000 

July 07.  Budget decrease of $24,656,200 July 08.  Developer funding all 

costs up front.

Brown and Caldwell - $2,619,615

623.695.1980

SPA 3 WRF Initial Capacity - 1 MGD  -  20647

March 2009
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Project Number:

SCADA - Upgrades - System Expansion

This project is intended to finish building the Master Supervisory Control and Data Acquisition (SCADA) system at Rancho Gabriela, Desert Oasis, 

Roseview Water Supply Facility, and Mountain Vista Water Supply Facility.  Future intention is for multiple phase upgrades and/or completion of any 

portion of the SCADA system not covered by the FY2008 budget.  Design time is estimated to be one year from May of 2007 for a finish date of May 

2008.  This will produce a series of documents that will identify what SCADA equipment exists and what still remains to be built at each of these 

facilities, along with a design and equipment list necessary to tie all of these facilities together into one system that can be monitored and controlled from 

The Roseview panel will be installed and powered up. Programming and installation of the newly installed panel at Desert Oasis will be completed.

The new panel for Desert Oasis has been installed. Final programming and integration work will continue throughout April. The Roseview panel is 

nearing completion with installation scheduled to begin in April.

04/03/2009

 20721

City Wide

Design - Bid - Build

Water Operations, Water System 

Development Fee

100%

100%

100%

50%

100

0

05/01/2007

05/01/2007

05/01/2008

09/01/2006

06/01/2007

$ 250,000

$ 250,000

$ 500,000

$ 183,583

05/01/2007

07/01/2008

11/01/2008

09/01/2008

08/01/2009

Lee Lambert

Budget increase of $100,000 July 07.  Budget increase of $250,000 July 08. 

Budget transfer decrease of $100,000 Sept 08 to Roseview Arsenic project 

20521.

DLT&V - $148,558

623.222.7032

SCADA - Upgrades - System Expansion  -  20721

March 2009
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Project Number:

SPA 1 16-in Reclaimed Line - Parkview & Greenway

Design and construction of a 16-inch reclaimed water line and booster station.  This project will expand the existing Litchfield Road reclaimed water line 

by two miles and deliver reclaimed water to the Dysart Unified School District, as well as provide a booster station to increase pressure and deliver 

reclaimed water to the Surprise Center area.

Staff will attempt to get the final design wrapped up and begin procurement process to get a contractor on board to construct the booster station in 

question.

Staff is working with Community Recreation Services to coordinate final booster station design to ensure that we can meet their needs for delivering 

reclaimed water to the stadium at proper pressure and volume. Coordinating this effort, combined with the relocated station, has pushed back the 

original intended construction bid date by at least 60 days.

04/07/2009

 20726

Greenway Rd. from Parkview Pl. to Reems Rd., Waddell/Litchfield Intersection

Design - Bid - Build

Replenishment System Development Fee

100%

99%

0%

0%

0

0

08/01/2006

07/01/2007

10/01/2008

10/01/2008

06/01/2009

$ 2,750,000

$ 500,000

$ 3,250,000

$ 157,604

04/28/2009

06/11/2009

01/30/2010

Todd Gillam

$250,000 budgeted in FY07 and $3,000,000 budgeted in FY09.  Budget 

increase of $500,000 July 07.

Brooks Engineering - $170,000.00

623.222.7026

SPA 1 16-in Reclaimed Line - Parkview & Greenway  -  20726

March 2009
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Project Number:

SPA 1 Happy Trails Utility Access Improvements

Install ten new sanitary sewer utility access holes associated with the Happy Trails subdivision to eliminate the cleanouts. The construction of new holes 

is due to existing sewer lines with cleanouts and no utility access holes, which does not meet the City’s specifications.  Some of the lines have sagged, 

causing backups and odor issues.  The placement of the utility access holes will help with the operation and maintenance of the system.

The Happy Trails construction bidding process will open on April 8 with a prospective bidder's conference and field visit.

The nine locations for the new utility access ports have been identified. The scope of work for the project has been completed, and the bidding phase 

will begin the week of April 6, 2009. On April 8, 2009, we will host the pre-bid meeting.

04/03/2009

 20731

Happy Trails Subdivision

Design - Bid - Build

Sewer Operations

0%

0%

25%

0%

-1

0

02/28/2009

03/31/2009

06/01/2009

$ 125,000

$ 125,000

$ 250,000

$ 116,222

04/14/2009

05/28/2009

06/11/2009

Todd Gillam

Budget increase of $125,000 July 2008.

623.222.7026

SPA 1 Happy Trails Utility Access Improvements  -  20731

March 2009
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Project Number:

SPA 1 Reclaimed Water Turnouts for G-Farms

Permitting, design and construction of reclaimed water turnouts to supply water to G-Farms.  A 36-inch pipeline will run down 136th Avenue from the 

SPA 1 Water Reclamation Facility to Peoria Avenue.  It will run along Peoria Avenue from the railroad tracks to Litchfield Road.  Three separate 

structures from the pipeline along Peoria Avenue will allow reclaimed water from the SPA 1 Water Reclamation Facility to be sent to G-Farms.

This project is currently on hold.    Upon approval of the intergovernmental agreement, Water Services will begin the procurement process.  

Construction of the three turnouts will commence along Peoria Avenue with expected delivery of approximately 15,000 gpm (gallons per minute) of 

reclaimed water to the farmer located on the south side of the road.

This project is currently on hold.    The design portion of this project was completed as part of the 30" reclaimed water line located at 136th Avenue and 

Peoria Avenue.  Currently, the city of Surprise is working with the city of Phoenix on the development of an intergovernmental agreement to construct 

and deliver reclaimed water to the city of Phoenix property.  The City's Environmental and Real Estate Divisions are working toward a satisfactory 

outcome for both the city of Surprise and city of Phoenix.  Upon successful completion of the agreement, the Water Services Infrastructure Division will 

begin procurement with approximately six months construction time expected to complete the turnouts.

04/01/2009

 20810

Peoria Ave. and 136th Ave.

Design - Bid - Build

Replenishment System Development Fee

100%

100%

0%

0%

0

0

01/01/2008

02/01/2008

06/30/2008

$ 600,000

$ 0

$ 600,000

$ 0

James Shano 623.222.7000

SPA 1 Reclaimed Water Turnouts for G-Farms  -  20810

March 2009
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Project Number:

Digester Repairs @ South Water Reclamation Facility

Located at the South Water Reclamation Facility (WRF), the existing digester tank (1) and post holding tank (1) are currently drained and empty and are 

in need of repairs which may include sandblasting, coatings, structural work, and lining (fiberglass).

The city will pursue the competitive bidding process to repair ATAD#1.  Repairs to ATAD#2 will begin the forth week of May upon successful Mayor and 

City Council action.

Request for proposals for ATAD #2 closed on March 10, 2009. A contractor was selected March 16, 2009 and the contract was forwarded to the city's 

legal department for review. Recommendations for Mayor and Council approval will be on the first council meeting in May.  ATAD #1 was inspected by 

Water Works Engineering.  This company has provided a structural analysis report on March 4, 2009 and staff comments were returned. On March 

14,2009 final repair specifications were received by the city and the competitive bidding process is currently nder way.  Procurement is 85% complete 

for ATAD #2 and 25% on ATAD #1.  (ATAD's #1 and #2 have different schedules)

04/03/2009

 20912

136th Avenue and Cactus Rd.

Design - Bid - Build

Sewer Operations

0%

0%

25%

0%

0

0

11/01/2008

12/01/2008

06/01/2009

$ 450,000

$ 0

$ 450,000

$ 0

05/14/2009

05/28/2009

06/30/2009

Fred Sinnett

FY09 - 450,000

623-222-7037

Digester Repairs @ South Water Reclamation Facility  -  20912

March 2009
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Project Number:

Reclaimed Water Line Connection Litchfield Manor

Design, permit, and construct the reclaim water connection for the Litchfield Manor Development that will allow their Homeowners Association (HOA) to 

use reclaim water for irrigating the common areas and landscaping thoughout the entire development.

The designer will spend most of April verifing the existing conditions.  The City anticipates receiveing 30% design documents for review towards the end 

April.

On March 12th, Council approved the project's budget and awarded a design contract to R.H. Dupper.  Notice to proceed to the designer was issued on 

March 26th.

04/06/2009

 20917

Litchfield Road and Acoma Drive

Design - Bid - Build

Replenishment System Development Fee

100%

0%

0%

0%

100

0

03/12/2009

03/12/2009

06/01/2009

07/01/2009

08/27/2009

11/01/2009

$ 150,000

$ 0

$ 150,000

$ 0

03/12/2009

06/01/2009

07/01/2009

08/27/2009

11/01/2009

Tom McCullough

Project created March 09.  Budget transfer from SPA 1 Groundwater 

Savings Facility Project 20415.

R.H. Dupper $24,405

623.222.6000

Reclaimed Water Line Connection Litchfield Manor  -  20917

March 2009
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Project Number:

Traffic Management Center

Located in the Public Safety Building, this project will design and install/construct a master computer system for the Traffic Management Center (TMC).  

The electronic equipment will allow Traffic Engineering to have remote control of the traffic signals, message boards, and cameras that are on-line with 

the fiber optics.  It will provide real-time information to address the growing traffic needs and congestion.  MAG (Maricopa Association of Governments) 

funds of $600,000 are included with this project.

Development of the video wall layouts and integration of field devices to the video wall control unit and workstations for control of the video wall and field 

devices.

Video wall is operational and contractor has begun developing layouts and integrating field inputs. The traffic signal system base software was activated 

March 14th.The consultant for the traffic management software has started development of additional features, the final add in components being 

developed will not be completed/integrated until July.

04/09/2009

 20428

Public Safety Building

Design - Bid - Build

Public Works Development Fee, MAG

100%

100%

100%

80%

-1

-1

11/06/2006

06/01/2007

11/01/2007

12/01/2007

$ 400,000

$ 1,300,000

$ 1,700,000

$ 963,497

02/01/2008

08/30/2008

01/01/2008

07/01/2009

Brian Moberly

Budget increase of $200,000 July 06.  Budget increase of $600,000 July 07.  

Budget increase of $500,000 July 08.

TransCore - $927,509 and Kimley-Horn and Associates Inc.- $495,000

623.222.3400

Traffic Management Center  -  20428

March 2009



City of Surprise CIP Detail Report

Department:  TRANSPORTATION

Project Manager: Contact Number:

Address/Location:

Project Description:

Last Updated:

Schedule Breakdown

Delivery Method:

Council - Design

Design

Construction Procurement

Council - Construction

Construction

Percent

Completed
Project Phases

Original Est

Completion

Projected

Completion
Procurement Results

Design Procurement

Budget Breakdown

Funding Source:

Project Budget: Original:

Change:

Amended:

Total Expended:

Budget Notes

Project Update

Current Project Status

What's Next

Project Number:

Bell Road ITS Phase II (Litchfield to SR 303)

Bell Road Intelligent Transportation System (ITS) Phase II is the city's match to Maricopa County for the design and installation of fiber optics, closed 

circuit television and dynamic message boards along Bell Road.  This project will allow the Traffic Management Center (TMC) to coordinate traffic flow in 

real time for Bell Road for the segment between Grand Avenue and Loop 303 upon completion.

Contractor will be providing equipment submittals for approval. Existing equipment inventory will be checked against bid items to identify any 

discrepancies.

Phase 1 infrastructure has been installed with the Bell Road rehabilitation project conduit; including pull boxes.  The project has been awarded and kick 

off meeting has been held. Contractor is currently performing inventory of existing equipment.

04/09/2009

 20456

Bell Road: Grand Avenue to Litchfield and to the Public Safety Building via Litchfield Road and Statler Blvd

Design - Bid - Build

Public Works Development Fee

100%

100%

100%

5%

0

0

09/06/2006

06/07/2007

12/07/2007

$ 200,000

$ 125,000

$ 325,000

$ 227,969

09/01/2008

03/31/2009

09/01/2008

12/01/2009

Brian Moberly

Budget increase of $125,000 July 06.

Lee Engineering - $178,369 (County is responsible for design)

CS Technologies  $525,690 for construction

623.222.3400

Bell Road ITS Phase II (Litchfield to SR 303)  -  20456

March 2009
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Project Number:

Dysart Road Improvements @ Grand Avenue

Design for this project is complete. Project includes road construction, railroad construction, curb, gutter, sidewalks, pedestrian crossing, Arizona Public 

Service power poles relocation, signal upgrade and all permanent signing and signal work.  Relocate the nose of the median curb on Grand Avenue to 

avoid interference with the southbound lanes on Dysart Road.  Install a curbed decorative paved median island at the intersection of Santa Fe Drive and 

Dysart Road. The improvements will upgrade the intersection of Dysart Road and Grand Avenue (US 60) by widening Dysart Road to accommodate two 

through lanes in each direction, left turn lane in each direction and one right turn lane in each direction.

Construction project bids will be advertised after receiving ACC approval.  Staff is also working with the property owners located at the southwest corner 

of Dysart and US 60 to obtain an aerial easement for APS poles.  Staff will meet with the commercial property owner for the dedication of APS 

easements and right of way for the parcel located on the southwest corner of Dysart and Grand Avenue. Once the bid has been finalized a council 

approval will be required.

Design is complete.  The agreements with Burlington Northern Santa Fe (BNSF) to modify the railway crossing and Arizona Public Service (APS) to 

relocate 69 KV (kilovolt) power lines have been approved by the Mayor and Council.  Both agencies have been issued a notice to proceed.  The BNSF 

agreement was approved by the Arizona Corporate Commission (ACC) September 22, 2008.  BNSF replaced the rail tracks and concrete panels on Nov 

17, 18 and 19. A request for construction bid  has been advertized in March. Pre construction bid is scheduled for March 31, 2009. The bid will close on 

April 14.

03/30/2009

 20509

Dysart and Grand Avenue

Design - Bid - Build

General Capital, Transportation 

Improvement

100%

100%

25%

0%

0

0

07/01/2005

01/01/2007

04/01/2007

12/01/2007

$ 75,000

$ 2,800,000

$ 2,875,000

$ 447,990

12/01/2007

05/10/2007

04/30/2009

05/22/2009

12/30/2009

Suneel Garg

Budget increase of $2,300,000 July 05.  Budget increase of $500,000 July 

07.

Carter Burgess - $150,000

623.222.3400

Dysart Road Improvements @ Grand Avenue  -  20509

March 2009
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Project Number:

Dysart Road & Thunderbird Intersection Improvements

The project will be designed and constructed by the City of El Mirage.  It is the construction of a three-lane signalized intersection.  City of Surprise will 

share the cost with the City of El Mirage.  The budgeted amount will be reimbursed by the City of Surprise as per an Inter Governmental Agreement.

This project is administered by the city of El Mirage.  The city of Surprise expects the city of El Mirage to continue with the final design.  Coordination 

with the various agencies including Arizona Public Service (APS) to relocate the power poles will continue.

According to the city of El Mirage project information, a traffic analysis has been completed and a conceptual plan for the intersection has been 

accepted by Burlington Northern Santa Fe (BNSF).  The design consultant has completed 95% design plans.  An intergovernmental agreement (IGA) is 

under preparation by the city of Surprise. An additional $1,000,000 in funding is being requested due to increased construction costs.  Design was not 

completed in February as planned due to design changes. Based on the design changes and coordination with Burlington Northern Santa FE (BNSF) 

the construction procurement date has been moved to January 2010.

04/09/2009

 20632

Dysart and Thunderbird

Design - Bid - Build

Transportation Improvement

100%

95%

0%

0%

0

0

12/01/2006

06/01/2007

12/01/2007

12/01/2008

$ 1,200,000

$ 120,000

$ 1,320,000

$ 0

12/15/2009

01/31/2010

12/15/2010

Suneel Garg

Budget increase of $120,000 July 06.

Wood Patel by City of El Mirage

Wood Patel by City of El Mirage.

623.222.3400

Dysart Road & Thunderbird Intersection Improvements  -  20632

March 2009
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Project Number:

Union Hills Drive Widening (111th Avenue to 115th Avenue)

The project will include design and construction of new pavement, curb, gutter, and bike lane to the north side of Union Hills Drive. This project will widen 

Union Hills Drive between 111th Avenue to 115th Avenue with one lane in each direction and a continuous center turn lane.  The project will also involve 

adding permanent pavement (south portion) to a section of roadway located from 115th Avenue to 1,500 feet east of 115th Avenue. This roadway is 

currently located within county. City of Surprise, city of Peoria, and Maricopa Department of Transportation (MCDOT) will be entering into an agreement 

to jointly fund the project. City of Surprise has recently secured a grant of $100,000 from MCDOT for this project. City of Peoria will be contributing 

The 30% design documents were evaluated in a meeting with the consultant. Both City of Peoria and Surprise provided feedback to the consultant. It is 

estimated that 60% design documents will be available in April 2009.

The consultant has completed the 30% phase of the design documents.  The city of Peoria has reimbursed $150,000 to the city of Surprise for its share 

of the project.

04/09/2009

 20716

 Union Hills Drive (111th Avenue to 115th Avenue)

Design - Bid - Build

Transportation Improvement, MCDOT, 

City of Peoria

100%

50%

0%

0%

100

0

11/01/2006

06/01/2007

06/01/2007

12/01/2007

$ 1,350,000

$-573,400

$ 776,600

$ 52,904

10/01/2008

06/01/2009

12/01/2009

02/01/2010

06/01/2010

Suneel Garg

Budget decrease of $600,000 July 08.  FY07 - $26,600, FY09 - $63,400, 

FY10 - 660,000.  Budget transfer increase of $26,600 Oct. 2008 for 

increased design costs.

Ritoch Powell - $84,315

623.222.3400

Union Hills Drive Widening (111th Avenue to 115th Avenue)  -  20716

March 2009
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Project Number:

Fiber Optics - Greenway Road (Grand Avenue to Cotton Lane)

Design and installation/construction of fiber optics for the connecting of traffic signals, CCTV (Closed Circuit Television) cameras, and changeable 

message signs.  Greenway Road, from Grand Avenue to Cotton Lane, was proposed for MAG (Maricopa Association of Governments) funding 

requested for FY2008, but received MAG approval for FY2010.

A comment resolution meeting will be held April 9th.

The comment resolution meeting was held on November 19th. Environmental clearance has been approved by the Arizona Department of 

Transportation (ADOT). The final design concept report has been submitted to ADOT for final approval. All comments have been received, they will be 

compiled and addressed so the consultant can proceed to final design.

04/06/2009

 20718

Greenway Road: Grand Avenue to Cotton Lane

Design - Bid - Build

Public Works Development Fee, MAG

100%

95%

0%

0%

0

0

02/28/2007

09/01/2007

12/30/2007

03/31/2008

12/30/2008

$ 418,000

$ 1,282,000

$ 1,700,000

$ 199,990

09/13/2007

10/01/2009

01/01/2010

10/01/2009

06/01/2010

Brian Moberly

Greenway was proposed for $500,000 MAG (Maricopa Association of 

Governments) funding for FY08, but got MAG approval for FY10.  The City 

will move forward with the project and then receive MAG reimbursement in 

FY10.  Budget increase of $332,000 July 07.  Budget increase of $950,000 

July 08 for FY10.

Kimley-Horn & Associates - $250,000

623.222.3400

Fiber Optics - Greenway Road (Grand Avenue to Cotton Lane)  -  20718

March 2009
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Project Number:

Greenway Road Improvements (Litchfield Road to Bullard Avenue)

The project will include design and construction of new pavement, sidewalk, bike lane, curb, gutter, streetlights, landscaping, and turn lanes at every 

quarter mile. The improvements will include roadway improvements to the northern half of Greenway Road from Litchfield Road to Bullard Avenue to 

match the existing improvements to the east and west.  Additional improvements include drainage, 12 inch sewer line, 16 inch reclaimed waterline, and 

Intelligent Transportation System (ITS) conduit.

The consultant has provided plans to Arizona Public Services (APS) for streetlight design and power pole relocation. Plans have been submitted to 

Maricopa County Health Services for reclaimed water approval. Staff will review design package for completeness. The design is completed; however, 

the construction is dependent upon the approval of a general obligation bond.

Consultant has submitted 100% design plans, specifications and opinion of cost. Staff will review design package for completeness.

04/07/2009

 20815

Greenway Road (Litchfield Road to Bullard Avenue)

Design - Bid - Build

Transportation Improvement

100%

100%

0%

0%

100

0

11/30/2007

02/01/2008

12/01/2008

01/01/2009

03/01/2009

06/01/2009

$ 250,000

$ 2,450,700

$ 2,700,700

$ 230,740

01/10/2008

03/30/2009

01/01/2010

03/01/2010

12/01/2010

Jeff Davidson

$250,000 Budget transfer from Transportation Improvement Fund 

Development Reimbursements 11/29/07.  Budget increase July 08 of 

$420,000 for FY10 and $2,030,700 for FY11.  FY10 and FY11 funding is 

dependent upon the approval of a general obligation bond.

CMX - $250,000

623.222.3400

Greenway Road Improvements (Litchfield Road to Bullard Avenue)  -  20815

March 2009
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Project Number:

Bullard Avenue (Bell Road to Paradise Lane)

The project will include design and construction of new pavement, sidewalk, bike lane, traffic signal improvement at Bell Road, curb, gutter, streetlights, 

turn lanes at every quarter mile, Intelligent Transportation System (ITS) conduits, and landscaping.  This project will complete Bullard Avenue between 

Bell Road and Paradise Lane with two travel lanes each in north and south direction (a distance of approximately 2,100 feet).

The consultant has provided plans to Arizona Public Services (APS) for streetlight design. Plans have been submitted to Maricopa County Health 

Services for reclaimed water approval. Staff will review design package for completeness. The design is completed; however, the construction is 

dependent upon the approval of a general obligation bond.

Consultant has submitted 100% design plans, specifications and opinion of cost. Staff will review the design package for completeness

04/07/2009

 20816

Bullard Avenue (South of Bell Road to Paradise Lane)

Design - Bid - Build

Transportation Improvement, General 

Obligation Bond

100%

100%

0%

0%

100

0

11/30/2007

02/01/2008

12/01/2008

01/01/2009

03/01/2009

06/01/2009

$ 130,000

$ 1,005,200

$ 1,135,200

$ 119,120

01/10/2008

03/30/2009

01/01/2010

03/01/2010

12/01/2010

Jeff Davidson

Budget transfer from Transportation Improvement Fund Development 

Reimbursements 01/10/08.  Budget increase of $1,005,200 July 08 for 

FY10.  FY10 funding is dependent upon the approval of a general obligation 

bond.

Premier - $130,000

623.222.3400

Bullard Avenue (Bell Road to Paradise Lane)  -  20816

March 2009
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Project Number:

Civic Center Parkway (South of Bell Road to Paradise Lane)

The project will include design and construction of new pavement, sidewalk, bike lane, curb, gutter, streetlights, turn lanes, Intelligent Transportation 

System (ITS) conduits, and landscaping.  This project will complete Civic Center Parkway as a three lane road in each direction between Bell Road and 

Paradise Lane (a distance of approximately 2,100 feet).  Additional improvements include drainage, signal modification at Bell Road, and a new signal at 

Paradise Lane.

The consultant has provided plans to Arizona Public Services (APS) for streetlight design. Plans have been submitted to Maricopa County Health 

Services for reclaimed water approval. Staff has provided 95% design comments to the consultant to complete the 100% plans; however, the 

construction is dependent upon the approval of a general obligation bond.

Staff has provided 95% design comments to the consultant to review and then complete with the 100% plans.  The design phase of the project is behind 

schedule because of unforeseen circumstances and unexpected design issues associated with the project.

04/07/2009

 20817

Civic Center Parkway (South of Bell Road to Paradise Lane)

Design - Bid - Build

Transportation Improvement, General 

Obligation Bond

100%

99%

0%

0%

100

0

11/30/2007

02/01/2008

12/01/2008

01/01/2009

03/01/2009

06/01/2009

$ 160,000

$ 3,840,000

$ 4,000,000

$ 122,046

01/10/2008

04/30/2009

01/01/2010

03/01/2010

12/06/2010

Jeff Davidson

Budget transfer from Transportation Improvement Fund Development 

Reimbursements 01/10/08.  Budget increase of $3,840,000 July 08 for 

FY10.  FY10 funding is dependent upon the approval of a general obligation 

bond.

Dibble - $160,000

623.222.3400

Civic Center Parkway (South of Bell Road to Paradise Lane)  -  20817

March 2009
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Project Number:

Bell Road Landscaping and Lighting

This project will provide landscaping within the medians along Bell Road from Avenue of the Arts (114th Avenue to Beardsley Canal).  A distance of nine 

miles. The existing median landscaping will be replaced with artificial turf, decomposed granite, or plant materials. The landscaping design plans are 

being revised.  This project also includes purchase and installation of lighting along Bell Road from 114th Avenue (Avenue of the Arts) to El Mirage 

Road.

The construction documents have been completed for the first phase for landscaping, including an entry monument, bridge aesthetic treatment and 

lighting based on the approved themes. Entry monument and bridge aesthetic treatment documents have been bid out and low bidder selected. 

Contract and award is scheduled for April Council meeting.

See below for the lighting concept that has been approved for Bell Road.  Consultants have been retained for the Bell Road landscaping and lighting 

design. Final lighting and landscaping, including and entry monument, bridge aesthetic treatment construction documents have been completed. The 

dates listed in the schedule breakdown for design are for the portion of the roadway between Avenue of the Arts and approximately El Mirage Road.

04/07/2009

 20901

Bell Road (114th Avenue to Beardsley Canal)

Design - Bid - Build

General Capital

100%

100%

90%

0%

0

0

09/01/2008

12/01/2008

02/01/2009

04/01/2009

06/01/2014

$ 8,908,900

$ 0

$ 8,908,900

$ 53,705

03/01/2009

04/09/2009

04/09/2009

06/01/2014

Jeff Davidson

FY09-$1,208,900, FY10-$1,000,000, FY11-$1,000,000, FY12-$1,000,000, 

FY13-$1,000,000, FY14-$3,700,000

Kittleson -$45,000, Waibel - $10,000

Phase 1 Friendship Bridge

Phase 1 Friendship Bridge - Council Agenda

623.222.3400

Bell Road Landscaping and Lighting  -  20901

March 2009



City of Surprise CIP Detail Report
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Schedule Breakdown
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Design

Construction Procurement

Council - Construction

Construction

Percent

Completed
Project Phases
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Design Procurement
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Funding Source:

Project Budget: Original:

Change:

Amended:

Total Expended:

Budget Notes

Project Update

Current Project Status

What's Next

Project Number:

Paving Settlement West of 219th Avenue

Design and construction of new pavement and drainage improvement for the subdivision located west of 219th Avenue and north of Sun Valley Parkway. 

The unpaved roads consist of approximately 3.27 miles. This project will require an approval from Arizona Department of Transportation (ADOT).

Preliminary design was evaluated at a meeting with the consultant on February 24, 2009. City has provided feedback for the Right of Way and 

construction guidelines for the project. The DCR will be submitted for approval to Arizona Department of Transportation (ADOT).

A design contract was approved by the Mayor and Council on October 9th, 2008.  The topographic survey is finalized and preliminary design has been 

laid out by the consultant. A draft design concept report (DCR) was presented by the consultant in the meeting on February 24, 2009. The DCR is 

currently under review by the staff and consultant will be provided comments in April.

03/30/2009

 20903

West of 219th Avenue and north of Sun Vally Parkway

Design - Bid - Build

General Capital, CMAQ

100%

30%

0%

0%

100

0

10/01/2008

10/01/2008

12/01/2009

10/01/2010

12/01/2010

06/01/2011

$ 2,300,000

$ 0

$ 2,300,000

$ 55,986

10/09/2008

12/01/2009

10/01/2010

12/01/2010

06/01/2011

Suneel Garg

FY09-$160,000, FY10-$2,000,000, FY11-$140,000.  Congestion Mitigation 

and Air Quality (CMAQ) funding $1,700,000.

Olson Associates $250,615.00

623.222.3400

Paving Settlement West of 219th Avenue  -  20903

March 2009
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Budget Notes

Project Update

Current Project Status

What's Next

Project Number:

Fiber Optics - Litchfield Road (Greenway Road to Peoria Avenue)

Design and installation/construction of fiber optics on Litchfield Road from Greenway Road to Peoria Avenue for the connecting of traffic signals, CCTV 

(Closed Circuit Television) cameras, and changeable message signs.

Meeting to be scheduled with city of Surprise IT staff to discuss the possibility of getting fiber to the city facilities along the fiber route.

60% plans and cost estimates have been received by the city and review is underway.

04/06/2009

 20904

Litchfield Road (Greenway Road to Peoria Avenue)

Design - Bid - Build

Public Works Development Fee

100%

20%

0%

0%

0

0

09/01/2008

10/01/2008

10/01/2009

08/01/2010

10/01/2010

04/01/2011

$ 1,700,000

$ 0

$ 1,700,000

$ 34,999

10/01/2008

10/01/2009

08/01/2010

10/01/2010

04/01/2011

Brian Moberly

FY09-$200,000, FY11-$1,500,000

Kimley-Horn and Associates $139,997

623.222.3363

Fiber Optics - Litchfield Road (Greenway Road to Peoria Avenue)  -  20904

March 2009



City of Surprise CIP Detail Report

Department:  TRANSPORTATION

Project Manager: Contact Number:

Address/Location:

Project Description:

Last Updated:

Schedule Breakdown

Delivery Method:

Council - Design

Design

Construction Procurement

Council - Construction

Construction

Percent

Completed
Project Phases

Original Est

Completion

Projected

Completion
Procurement Results

Design Procurement

Budget Breakdown

Funding Source:
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Budget Notes

Project Update

Current Project Status

What's Next

Project Number:

Fiber Optics - Peoria Avenue (Litchfield Road to Jackrabbit Trail)

Design and installation/construction of fiber optics on Peoria Avenue from Litchfield Road to Jackrabbit Trail for the connecting of traffic signals, CCTV 

(Closed Circuit Television) cameras, and changeable message signs. MAG (Maricopa County Association of Governments) funding is approved in 

FY2011.

Consultant proceeding to 30% plans for submittal to the city of Surprise and to ADOT.

This project has federal funding.  All aspects of design and construction will be processed and reviewed by the Arizona Department of Transportation 

(ADOT).  ADOT review and approval is estimated to take 18 - 24 months.  Meeting held with ADOT, consultant proceeding to 30% plans.

04/06/2009

 20905

Peoria Avenue (Litchfield Road to Jackrabbit Trail)

Design - Bid - Build

Public Works Development Fee, MAG

100%

15%

0%

0%

0

0

10/01/2008

12/01/2008

11/01/2010

03/01/2011

11/01/2010

09/01/2011

$ 1,950,000

$ 0

$ 1,950,000

$ 10,000

12/01/2008

11/01/2010

03/01/2011

11/01/2010

09/01/2011

Brian Moberly

FY09-$250,000, FY11-$1,700,000  MAG match of $700,000 in FY11.

Kimley - Horn and Associates - $181,033

623.222.3363

Fiber Optics - Peoria Avenue (Litchfield Road to Jackrabbit Trail)  -  20905

March 2009
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Amended:
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Project Update
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What's Next

Project Number:

Geometric Improvements (163rd Avenue and Jomax Road)

Geometric Improvements are vital and necessary when installing traffic signals at an undeveloped intersection. This request provides the interim curb 

location at the intersection and pavement along undeveloped corners to and from the intersection.  This is not the ultimate configuration because of the 

existing box culvert that divides the intersection for a wash.  This request is for the geometric improvements at the intersection of 163rd Avenue and 

Jomax Road.

The city is working on finalizing improvement plans.  The project will not be constructed untill traffic warrants are met.

The city's real estate division is working with Maricopa County and the State of Arizona to acquire additional right of way (ROW). Design completion is 

delayed due to the ROW acquisition from the State Land Department. Final comments have been provided to the consultant for finalizing the 

construction documents.

03/30/2009

 20907

Intersection of 163rd Avenue and Jomax Road

Construction Manager @ Risk (CM@R)

Transportation Improvement

100%

100%

0%

0%

0

0

06/01/2008

11/01/2008

12/01/2008

02/01/2009

07/01/2009

$ 600,000

$ 0

$ 600,000

$ 0

03/31/2009

12/01/2010

02/01/2011

07/01/2011

Suneel Garg

FY09-$600,000

Kimley-Horn & Associates - $45,506.00

623.222.3400

Geometric Improvements (163rd Avenue and Jomax Road)  -  20907

March 2009
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Project Number:

Geometric Improvements (Cactus Road and Sarival Avenue)

Geometric improvements are vital and necessary when installing traffic signals at an undeveloped intersection. This request provides the ultimate curb 

location at the intersection and pavement along undeveloped corners to and from the intersection. This request is for the geometric improvements at the 

intersection of and Cactus Road and Sarival Avenue.

Staff met the consultant in the second week of March to discuss the roadway issues. The consultant has completed the topographic survey and is 

preparing 30% design plans.  The project will not be constructed untill traffic warrants are met.

A contract has been approved and signed in mid February 2009, causing a slight delay to the previously published January projected completion.  The 

city and the consultant will continue coordination with adjacent developments and Maricopa Water District to relocate the existing line that runs 

east-west on the south side of the roadway.

04/08/2009

 20908

Intersection of Cactus Road and Sarival Avenue

Design - Bid - Build

Transportation Improvement

100%

0%

0%

0%

0

0

09/01/2008

05/31/2009

07/01/2011

06/30/2012

$ 1,100,000

$ 0

$ 1,100,000

$ 0

06/30/2009

07/01/2011

09/30/2011

06/30/2012

Suneel Garg

FY09-$1,100,000

Jacob NAI for $48,900

623.222.3400

Geometric Improvements (Cactus Road and Sarival Avenue)  -  20908

March 2009
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What's Next

Project Number:

Jerry Street Flood Drainage

The project will consist of constructing an underground retention system within the future parking lot of the church property.  The retention system will 

consist of 96 inch Corrugated Metal Pipes (CMP) and drywells.  The retention system will convey to El Mirage Road which ultimately drains to the El 

Mirage Wash.   This site is located on Jerry Street between Ironwood Street and Ocotillo Street.  This location is a low point where storm water run-off 

accumulates with nowhere to go except to pond in the streets.  As the water rises, local residences experience flooding.  The completion of this project 

will eliminate the flooding concerns of local residents.  The ponding problems will be relieved by providing positive drainage to El Mirage Road and 

A design concept report (DCR) will be prepared by the consultant for the City Staff to review in April.

A consultant has been retained to develop the construction documents. A kick off meeting was held on February 27 to outline the design documents 

requirements. The project duration for design and construction procurement is based on the right of way acquisition.

04/08/2009

 20913

Jerry Street between Ironwood Street and Ocotillo Street

Design - Bid - Build

10% Set Aside

100%

10%

0%

0%

0

0

03/31/2009

04/30/2009

06/30/2010

10/31/2010

12/31/2010

06/01/2011

$ 640,000

$ 0

$ 640,000

$ 0

04/30/2009

06/30/2010

10/31/2010

12/31/2010

06/01/2011

Suneel Garg

Project created Dec 2008.

RBF Consulting for $42,610

623.222.3400

Jerry Street Flood Drainage  -  20913

March 2009
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Project Number:

Reems Road (Cactus Road to Peoria Avenue)

The construction project will widen Reems Road south of Cactus Road to Peoria Avenue to provide two through lanes in each direction with curb, gutter, 

turn lanes, streetlight (conduit only), Intelligent Transportation System (ITS) conduit, medians without landscaping, and traffic signal conduits at Cholla 

Avenue and Peoria Avenue.

Construction for the roadway is expected to be complete by the middle of May.

Construction started in the second week of February and is expected to be completed by the middle of May.

04/08/2009

 20915

Reems Road (Cactus Road to Peoria Avenue)

Design - Bid - Build

Transportation Improvement

100%

100%

100%

50%

100

100

06/01/2007

09/01/2007

10/01/2008

11/01/2008

01/08/2009

06/01/2009

$ 2,600,000

$ 0

$ 2,600,000

$ 198,166

09/01/2007

10/01/2008

11/01/2008

01/08/2009

06/01/2009

Suneel Garg

New project created Jan 09.

Jacob Carter Burgess and Coe Van Loo

Markham Contracting - $2,500,000

623.222.3400

Reems Road (Cactus Road to Peoria Avenue)  -  20915

March 2009
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Project Number:

ITS Infrastructure and Lighting on SR 303

Design and construction of conduit for the city’s future Intelligent Transportation System (ITS) Infrastructure and lighting  administered by Arizona 

Department of Transportation (ADOT). Work will be performed on SR 303 at the intersections of Cactus Road, Waddell Road  and Bell Road. Under an 

Intergovernmental Agreement (IGA), the city will reimburse ADOT for the above cost of design and construction.

Design for the ITS conduit and light will be reviewed by the city of Surprise at the 30% design development level.

ADOT has selected a contractor for construction which is expected to start in early May 2009.

04/08/2009

 20916

Loop 303 Cactus, Waddell and Bell Road

Design - Bid - Build

Transportation Improvement

100%

0%

0%

0%

0

0

02/26/2009

05/31/2011

$ 247,800

$ 0

$ 247,800

$ 0

05/31/2011

Suneel Garg

Project created Feb 09.

ADOT under contract with Dibble Engineering

602-222-3400

ITS Infrastructure and Lighting on SR 303  -  20916

March 2009



CIP Detail ReportCity of Surprise

Project Manager: Contact Number:

Address/Location:

Project Description:

Last Updated:

Project Number:

Traffic Signals

This project designs and installs traffic signals.  Traffic signals at various locations - actual location will depend on traffic warrant attainment.  Five signals 

are being advertised for construction, six signal locations are under design, and five will begin design during FY2008 with five to follow every year after.

03/13/2009

 29999

Various Locations Citywide

John Abraham 623.222.3400

CommentsEst Completion

(Design)

Project Phase

Schedule Breakdown

% Complete

(Design)

Est Completion

(Construction)

% Complete

(Construction)

Clearview/Sunrise 12/31/2006 Design complete - warrants not met100 % 0 %

Bell/Sarival 08/30/2007 11/30/2008 w/ Phase 2 Bell Rd - Fully Operational on 11.14.2008100 % 100 %

Cactus/Sarival 06/30/2008 Design complete - warrants not met.75 % 0 %

Bell/183rd 08/30/2007 Design complete - warrants not met.100 % 0 %

Bell/Bell Pointe 08/30/2007 Design complete - warrantsnot met.100 % 0 %

Sweetwater/Reems 08/30/2007 Infrastructure Complete - warrants not met100 % 50 %

Peoria/Reems 09/30/2007 Infrastructure with Reems Rd Project.  Working with MCDOT.100 % 25 %

Litchfield/Sweetwater 09/30/2008 05/01/2009 Equipment ordered. Waiting on design plans.95 % 0 %

Waddell/137th 09/01/2008 05/02/2009 Equipment ordered. Waiting on design plans.95 % 0 %

Jomax/163rd 09/03/2008 05/03/2009 Equipment ordered. Waiting on design plans.95 % 0 %

163rd/Tillman 09/05/2008 05/04/2009 Equipment ordered. Waiting on design plans.95 % 0 %

Litchfield/Sun Village 09/01/2008 05/01/2009 Equipment ordered. Waiting on design plans.95 % 0 %

Cotton/Waddell 04/30/2009 06/30/2009 Temporary signal proposed.90 % 0 %

Budget Breakdown

Funding Source:

Project Budget: Original:

Change:

Amended:

Total Expended:

Budget Notes

Project Update

Current Project Status

What's Next

General Capital, PW Dev Fees, Transportation Improve

$3,560,000

$(363,800)

$3,196,200

$367,800 

FY09 budget $3,560,000.  Budget transfer decrease of $332,100 to 

Reems Road (Cactus Road to Peoria Avenue) Jan 09.  Budget transfer 

decrease of $31,700 to ITS Infrastructure and Lighting on  SR 303 Feb 

09.

Equipment has been ordered and some has already been delivered to the city.  Traffic count studies are being conducted to determine if warrants have 

been met.

Finalize design, coordinate with the Maricopa Water District MWD, and construct signals.

  -  

March 2009




